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1. Originator 2. Log Date 3.CCR #: 4. REV: 5.Tel: 6. Office
James Mather 0435 :
8/@/%{ ?5’0?00 - 2107A
7. Title: Equipment return from GSFC L
8. Originator Signatu e\‘_{/\/ 9. Date: 8/6/98 10. Class Il | 11. Type: CCR | 12. Need Date: 8/14/98
i “’14%'(}& & 1! [1 \W}
13. Office Manager Sigr}atdre 14. Date: 15. Date CCB 16. Category of 17. Priority:
A 7 / ) P / Decision Needed: Change: Routine
//Q%/L #/aiy’( 7/( /7,-/4 Other
18. Documentafion/Drawings impacted: 19. Schedule Impact: 20. Cli(s) Affected:
NA NA NA
21. Release Affected: 22. Date due to 23. Impl. Date: 24. Effectivity of 25. Est.
Customer: Change: Cost
Small

26. Source Reference: NCR (JAction Item(J GSFC CCR [J Tech Ref:[] Other:(J

27. Description of Change: (use additional Sheets as necessary)
The following equipment; SGI Challenge DM (host name gaasg01)EIN 3450, Wyse terminal EIN 4076 and Raid disk
cabinet EIN 4079 are currently at GSFC. The equipment was originally intended to support JPL testing/ training. This
activity is no longer required. Due to risk mitigation, specifically SGI patch evaluation (NCR 15935), NFS and BDS
testing, it is requested that this equipment be returned to EDF for incorporation into a IDG cell.

28. Proposed Solution: (use additional sheets if necessary)
This solution will free up unused equipment. This will allow various studies to be performed while minimizing the amount
of new equipment that needs to be purchased.

29. Alternate Solution: (use additional sheets if necessary)
Purchase additional equipment to do risk reduction study,

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Scheduling conflicts with other test resources.

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training (] Performance [J Operation Training (J Safety (] Service (3 Support (3 Test (]

32. Organization(s) Affected: Arch Off ] CM [ Clearcase Support Group ] Contracts [] ECS Chief Eng []
FOS (] M&O ] QO (] Rel Dev (] Procurement (] RTSC (] SDE [] Security [JSys. Eng. [] Sys Verf Acpt [

Other (J

33. Site(s) Affected: EDF[] Mini-DAACO] VATC J EDC O LaRC (] NSIDC O SMC (J AK (J JPL (J EDC (] GSFC '

Other (O

34. Board Comments:

EDS

35. Work Assigned To:

| 37\CM Verified/Date:
39. Disposition: Apg/\A/C _ W__

KN

>
‘Forward ECS __ Forward ESDIS ERB__

40. ESDIS ERB Concurrence:

PAT ECS CCB Chair (SigniDate): { '

'42. Disposition: App __AIC__ W___

43. CCR Closed Date:

CMO01JL98

ORIGINAL




